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Montvale, New Jersey 07645 
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December 10,2013 

VIA ELECTRONIC AND U.S. MAIL 

Ms. Caroline Kwan 
Remedial Project Manager 
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007-1866 

Re: Progress Report No. 29 - November 2013 
Newtown Creek Remedial Investigation/Feasibihty Study 

Dear Ms. Kwan: 

Anchor QEA is submitting this monthly progress report for the Newtown Creek Remedial 
Investigation/Feasibihty Study (RI/FS) on behalf of the Newtown Creek Group (NCG) 
Respondents to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC). As set forth in Section 42 of said Settlement Agreement, this progress 
report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement dining the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 
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1. Actions Taken to Comply with Settlement Agreement dining Previous Month 

• Additional replies to the City of New York responses on the request for information 
needed to complete the draft Phase 2 Remedial Investigation Work Plan (Phase 2 RI 
Work Plan) were provided by the NCG to USEPA on November 1. 

• A request for a 90-day extension to the Phase 2 RI Work Plan submittal date was 
made to USEPA on November 12. 

• The scheduled USEPA update meeting and Modeling Workshop No. 3 were held in 
New York City on November 14. Items discussed during the USEPA update meeting 
included: 1) Phase 2 RI Work Plan status; 2) Sources Sampling Approach 
Memorandum —Addendum (SSAM Addendum) status; and 3) City of New York 
NC-50 maintenance dredging project update. Updates on the point source, 
hydrodynamic, and sediment transport models were discussed during the 
modeling workshop. 

• A request for 2-month extensions to the Modeling Workshop No. 4 date (from 
mid-February to mid-April) and the Preliminary Modeling Results Memorandum 
submittal date (from mid-April to mid-June) was made to USEPA on November 25. 
USEPA approved this extension request via e-mail on December 5. 

• A request for information from the NCG Respondents was provided by USEPA (on 
behalf of the City of New York) on November 25. 

• Additional comments on the Baseline Ecological Risk Assessment Problem 
Formulation (BERA PF) and Endpoint Table (BERA PF Table 7-1) were provided by 
USEPA on November 26. 

• The following activities continued in November (including weekly, multi-day 
teleconference meetings with the Technical Committee): 

- Hydrodynamic and sediment transport model development 
- Groundwater and point sources evaluations 
- Draft SSAM Addendum development 
- Draft BERA PF response to comments 
- Draft Phase 2 RI Work Plan development 
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2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• None 

3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• None. 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

• A project update meeting with USEPA is scheduled for December 12. 
• The draft SSAM Addendum, draft BERA PF, and draft Phase 2 RI Work Plan are 

planned for submission to USEPA. 

If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: iquadrini@anchorqea.coml. 

Sincerely, 

Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC 
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cc: Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 
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